Minutes from the Hashknife Trail Improvement District Meeting
April 3, 2005
Prepared by Lucinda Andreani, Special Districts Coordinator

Nine property owners attended the meeting hosted by Supervisor Taylor at his
home near the Hashknife Trail area. Also in attendance were Dale Wegner,
County Engineer, Sona Hegey, Assistant to Supervisor Taylor, Lucinda Andreani,
Special Districts Coordinator, and Alton Williams with Shepard-Wesnitzer, Inc.,
district engineers. The agenda for the meeting is attached.

Key Topics Discussed:

Alton Williams from Shepard —Wesnitzer, Inc., the District Engineers, reviewed
the engineering plans for the project. The group raised three issues relative to
the plans:

1) The Doten’s do not want the large pine tree adjacent to the cul-de-sac
removed. A meeting was arranged for Wednesday morning at the site to
discuss options for protecting the tree. Supervisor Taylor recommended
getting an arborist to review the situation because even with installing a
retaining wall the tree may be damaged and die. Sona Heguy, Supervisor
Taylor’s assistant, agreed later to identify an arborist to attend the
meeting.

2) The group wants a 4’ gate installed adjacent to the south side of the cattle
guard to allow for pedestrian access. The engineer will add the gate to the
plans.

3) The group wants the wood road markers to be replaced with steel road
markers. The engineer will make the changes on the plans.

The engineer’s estimate was reviewed. The estimate is attached. Lucinda
Andreani shared that the construction bids came in over the engineer’s estimate
for the last six district projects. Generally if the construction bids come in over the
engineer’s estimate, then the process must begin again, which pushes back the
schedule another three months. The bids primarily reflect rapidly escalating oil,
diesel, steel, and concrete costs. She explained that the engineer took into
account recent bids from another district. The issue also reflects the timeframe
between generating the engineer’s estimate and obtaining the construction bids.

Ms. Andreani shared the process schedule, which is attached. The schedule
indicates that under the normal process and assuming no protests, the notice to
proceed with construction is scheduled for mid-October 2005. This creates an
issue because generally construction is not initiated this late in the season. The
group expressed strong interest in expediting the process and Lucinda agreed to
discuss options with bond counsel.

The group also discussed the assessment methodology, or the approach to
assigning the cost to the property owners. Lucinda explained that the District



Minutes from the Hashknife Trail Improvement District Meeting
April 3, 2005
Prepared by Lucinda Andreani, Special Districts Coordinator

Engineer is responsible for selecting the methodology but is interested in hearing
from the property owners as to their preference. Overall the two methods most
appropriate for this district is either dividing the total cost by the number of
parcels (cost/parcel) or dividing the total cost by the number of acres (cost/acre).
Lucinda and Alton agreed to provide these costs based on 14 parcels and Alton
will provide the total number of acres (see attached cost breakdown).

The French’s indicated that the Common Area, according to the CCRs, cannot
be split or developed (and it's in a floodplain). Historically the Common Area has
not paid the road association fees. They also indicated that the three large
parcels on the south side of the road have CCRs that restrict subdividing the
parcels. Lucinda will confer with bond counsel as to the influence of the CCRs
relative to the assessment methodology.

Mr. Roselle indicated that he intends to split the parcel he holds that is within the
district and will proceed with filing the subdivision map this week so that parcel
numbers can be assigned. These lots are included in the district.



